

City Council

Mayor Neysa Hinton
Vice Mayor Patrick Slayter
Michael Carnacchi
Una Glass
Sarah Glade Gurney



Planning Director

Kari Svanstrom

Senior Administrative Assistant

Rebecca Mansour

City of Sebastopol Public Arts Committee Staff Report

Meeting Date: November 6 2019
Agenda Item: 8A
To: Public Arts Committee
From: Kari Svanstrom, Planning Director *KS*
Subject: Update on City Public Art Projects
Recommendation: Receive Report

Ned Kahn "Sebastopol Portals"

The Maintenance Agreement reviewed by the PAC at its October 2, 2019 meeting was presented and approved by City Council at its October 15 regular meeting. This agreement has been sent to CalTrans for their final execution/signatures.

Ned Kahn has been updated regarding this progress, and is working to remobilize for construction of the art piece. His original schedule for the art piece estimated six months for fabrication and two months for installation. Staff is working on getting any updates to this schedule given the time lapse and need to re-mobilize.

Michael McGinnis "Gray Matters"

The Contract for this is being reviewed by the artist and is nearing completion. Once completed, the fabrication is anticipated to take five to six months.